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Project Scope: 

The I-95 New Haven Harbor Crossing (NHHC) Corridor Improvement Program includes improvements 
to approximately 11.5km (7.2 mi.) of Interstate 95 in New Haven, East Haven and Branford.  The 
program limits extend on I-95 from Interchange 46 (Sargent Drive/Long Wharf Drive, New Haven) to 
Interchange 54 (Cedar Street, Branford). 

Financial Sources: 
 

• Federal:  82% 
 

• State:  18% 

Budget Analysis: 
 

• Forecast Program Cost: $2.01 billion 
 

• Expenditures to date: $1,018.7 million 

Schedule Analysis: 
 

• Percent completed: Design 98%, Rights-of-Way 99%, Construction 48% 
 

• Scheduled completion date: November 2016 
 

• Forecasted completion date: November 2016 

Challenges and Risks: 
 

• Managing resources such as labor and federal/state funds during peak construction of 
Contract B and Contract E. 

 

• Significant delay to Contract E or Contract B, due to their dependency upon each other, 
poses a risk for either Contract to finish and must be monitored. 
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ACTIVE CONTRACTS 
 

State Project No. 92-532 (Contract B) (31% Complete, $416.1 million) 

Contract B, located in New Haven, consists of the construction of a new Pearl Harbor Memorial Bridge 
(Q-Bridge) carrying Interstate 95 over the Quinnipiac River.  The project includes approximately 1,500 
meters (1.0 mile) of I-95 from the western project limit at approximately East Street to the eastern project 
limit just east of Stiles Street. 

The main harbor crossing will be a 308.7 meter “extradosed” cable-stayed bridge consisting of a 157 
meter main span and two 75.9 meter back spans.  The West Approach will be a 9 span, 500 meter 
composite steel plate girder viaduct.  The East Approach will be a 10 span, 600 meter composite steel 
plate girder viaduct. The new Pearl Harbor Memorial Bridge and approaches can accommodate five 
travel lanes in each direction as well as full inside and outside shoulders. 

 

Recent Activity in 2012: 
 

Main Span: 

o Continued deck segmental construction and installation of stay cables at Tower Piers 2 and 3. 
14 out of 16 stay cables are complete. 

o Completed installing ladders and platforms in Anchor Pier 3 Leg. 

Marine Work: 
o Continued construction of temporary work trestles and foundations. 

East and West Approaches: 
o Completed construction of modular expansion joints, remaining cast-in-place barrier 

sections, and miscellaneous highway electrical 
items. 
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State Project No. 92-531/622/627 (Contract E) (9% Complete, $356.8 million) 

Contract E, located in New Haven, consists of the reconstruction of the I-95/I-91/Route 34 Interchange.  The 
project includes the reconfiguration of the Interchange to eliminate left lane exit and entrance ramps and 
provide for two lane interstate-to-interstate connections to the extent possible.   The project includes 
reconstruction of approximately 1,600 meters (1 mile) of I-95 from Interchange  46 (Sargent Drive/Long 
Wharf Drive) to the eastern project limit near East Street and approximately 1,100 meters (3,500 feet) of I-91, 
to the northern project limit at Bridge No. 03043 (I-95 over Ives Street). 

 

To provide a two-lane interstate to interstate connection from I-95 SB to I-91 NB, improvements to I-91 NB 
from Ives Street to Interchange 3 are required.  The I-95 SB to I-91 NB 2-Lane Connection includes 
construction of a 1,200 meter operational lane from the Ramp P junction to a lane drop at Interchange 3. 
Widening of three bridge structures, construction of retaining walls and installation of noise barrier are 
required along with drainage, illumination, signing and IMS modifications. 

 

The reconstruction will provide three travel lanes with full shoulders on I-95 through the Interchange, 
construction of twenty-one bridges and retaining walls, new drainage systems, signing and lighting. 

 

Recent Activity in February 2012: 
 

o Completed installation of production piles for future mainline I-95 (BR 172) and continued 
installation of production piles for future I-95 NB over RT 34 EB (BR 6609). 

o Installed reinforcing steel and concrete for footings and columns for  future I-91 SB over 
Wooster Street on-ramp (BR 3039) 

o Completed soil nail walls and began installation of soldier pile and lagging at the Grand Avenue 
Bridge (BR 3083). 

o Continued substructure construction of the Chapel Street Bridge and shoulder widening along I- 
91 NB between the Chapel Street Bridge and Exit 2 (Hamilton Street). 

o Continued removal of footings at Canal Dock Road Bridge and began pulling existing piles. 
o Continued bridge demolition at various bridges. 
o Continued installation of drainage 

structures at Ramp F, electrical 
work on I-91 NB, survey, and 
environmental control work. 
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COMPLETED CONTRACTS: 

State Project No. 14-173 (Contract D) (100% Complete, $38.7 million) 

Contract D, located in Branford, consisted of the reconstruction of approximately 3350 meters (2.1 
miles) of I-95 from the western project limit at the eastern abutment of the Lake Saltonstall Bridge to 
the eastern project limit at Interchange 54 (Cedar Street). 

The reconstruction, completed in July 2004, provided three travel lanes in each direction, increased 
shoulder widths and a new median barrier throughout the project. The project included two new retaining 
walls, replacement/rehabilitation of two bridges, three culverts, new drainage systems, signing, lighting 
and noise barrier walls as well as improvements to Cedar Street (Interchange 54) and a new commuter 
parking lot at Interchange 55. 

 

State Project No. 43-122 (Contract C1) (100% Complete, $52.5 million) 

Contract C1, located in East Haven, consisted of the reconstruction of approximately 2,000 meters (1.25 
miles) of I-95 from the western project limit at the New Haven/East Haven town line to the eastern 
project limit at the east abutment of the Lake Saltonstall Bridge. 

The reconstruction, completed in August 2006, provided three travel lanes in each direction, full 
shoulders and a new median barrier throughout the project.  The project included new retaining walls, 
replacement of four bridges, two culverts, new drainage systems, signing and lighting as well as full 
reconstruction of the Frontage Roads in East Haven. 

 

State Project No. 92-581 (Contract E1) (100% Complete, $18.6 million) 

Contract E1, located in New Haven, consisted of the construction of soil preloading, soil settlement 
monitoring, associated drainage and utility relocations required to complete the proposed roadway and 
bridge improvements in the Contract E area.  The work, including installation of test piles, pile load 
tests and vibration/settlement testing/analysis of the Cowles Building, was completed in January 2007. 

 

 

State Project No. 92-596 (Farnam Court Noise Wall) (100% Complete, $1.1 million) 

The Farnam Court Noise Wall contract included embankment construction and installation of a timber 
noise barrier from Bridge No. 3083 (I-91 over Grand Avenue) to Bridge No. 3086 (I-91 over Exit 3 
Ramp). The work was completed in May 2007. 

 

 

State Project No. 92-533/92-569 (Contract C2) (100% Complete, $75.5 million) 

Contract C2, located in New Haven, consisted of the reconstruction of approximately 1,500 meters (1.0 
mile) of I-95 from the western project limit just east of Stiles Street in New Haven to the eastern project 
limit at the New Haven/East Haven town line. 

The construction, completed in October 2008, included the reconfiguration of Interchange 49 and 
Interchange 50 into a single interchange accessed by a connector road between Stiles Street and 
Woodward Avenue.  The reconstruction accommodates five travel lanes in each direction from the 
western project limit to the reconfigured Stiles/Woodward Interchange, and from that point four travel 
lanes to the eastern project limit.  Full shoulders and a new median barrier were provided as well as 
replacement of five bridges, construction of retaining walls, new drainage systems, signing and lighting. 
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State Project No. 43-125 (Contract D1) (100% Complete, $4.3 million) 

Contract D1, located in Branford and East Haven, consisted of final milling, paving and striping of I-95 
SB in the Contract D area.   The work, completed in November 2008, also included resetting catch 
basins and guide rail as well as milling, joint replacement and repaving of Bridge No. 00186 (I-95 over 
Lake Saltonstall), installation of ROW fencing and wetland mitigation plantings in Branford, and 
installation of a noise barrier wall in the vicinity of the Farm River in East Haven. 

 

 

State Project No. 92-613 (GNHWPCA Force Main Contract) (100% Complete, $19.5 million) 

The GNHWPCA Force Main Contract included the installation of new twin 42 inch diameter HDPE 
sanitary force mains under New Haven Harbor via directional drilling due to concerns about possible 
damage to the existing force main pipes during construction of the new Q-Bridge in Contract B. The 
work was completed in April 2009. 

 

State Project No. 92-618 (Contract B1) (100% Complete, $136.8 million) 

Contract B1, located in New Haven, consisted of stage 1 foundation construction for the new Pearl 
Harbor Memorial Bridge main span.  This included partial construction of construction access trestles, 
marine enclosures, foundation templates, drilled shafts and tower footings.  In addition, construction of 
footings, piers, structural steel and deck for portions of the NB West Approach and Ramp I were 
included as well as local roadway improvements in the west shore area and retaining wall and trunkline 
installations adjacent to Forbes Avenue on the east shore. The work was completed in August 2011. 

 

State Project No. 92-619 (Contract E2) (100% Complete, $99.0 million) 

Contract E2, located in New Haven, is a breakout from Contract E that included construction of the I- 
95 NB to Route 34 WB ‘Flyover’ Bridge (Ramp H) along with the reconstruction of the Route 34 WB 
Bridge over Brewery Street, Abutment 1 for Bridge No. 00172 and three retaining walls.  The work 
also included roadway improvements on I-95 NB and SB in the Long Wharf area, required to shift 
traffic onto the new Ramp H fly-over structure and open existing Ramp F to 2-lanes of traffic.  The 
Long Wharf improvements included relocation of the Interchange 46 ramps to the south along I-95, 
construction of an operational lane on I-95 SB from I-91 SB to Interchange 45, and widening of Bridge 
No. 00166 (I-95 over Long Wharf Drive Extension). The work was completed in November 2011. 


